Virginia Wireless E-911 Service Board
Monthly Status Report

CMRS Provider Name: SPRINT PCS
For period: Mar-02
Prepared by: Ned Awad
Request Proj./ Request | Project./
Phase | Phase Il Deployment
PSAP Date Actual Solution Date Actual Solution gta)t,us
Phasel | Phasel* Phase Il | Phase ll *
Sprint PCS Market
Chesapeake (County) 06/99 09/00 NCAS - SCC| 03/28/01 08/26/02 Handset Implemented
Chesterfield (County) 06/99 06/00 NCAS - SCC| 02/08/01 0624/02 Handset Implemented
. 03/00; CAS;
Hampton (City) 06/99 07/01 NCAS - SCC 03/21/01 07/29/02 Handset Implemented
Hanover (County) 11/00 09/01 Handset Implemented
Henrico (County) 06/99 06/00 NCAS - SCC 09/23/02 Handset Implemented
. 03/00; CAS;
Newport News (City) 03/00 05/01 NCAS - SCC 03/27/01 08/12/02 Handset Implemented
03/00; CAS;
Norfolk (County) 06/99 07/01 NCAS - SCC 04/01/01 07/22/02 Handset Implemented
. 03/00; CAS;
Portsmouth (City) 06/99 07/01 NCAS - SCC 03/20/01 07/22/02 Handset Implemented
Powhatan (County) 06/99 07/00 NCAS - SCC Handset Implemented
Richmond (City) 06/99 07/00 NCAS - SCC 06/17/02 Handset Implemented
03/00; CAS;
Suffolk (County) 06/99 07/01 NCAS - SCC 03/26/01 08/05/02 Handset Implemented
o . 09/00; CAS;
Virginia Beach (City) 06/99 04/01 NCAS - SCC 03/13/01 07/15/02 Handset Implemented
03/00; CAS;
York (County) 06/99 06/00 NCAS - SCC 03/14/01 09/03/02 Handset Implemented
James City (County) 11/00 01/02 NCAS 04/04/01 09/09/02 Handset Implemented
Williamsburg (City) 12/00 01/02 NCAS Handset Implemented
Alexandria (City) 04/99 02/02 NCAS 07/12/01 04/01/02 Handset Ready to Test. Lucent Issues. Planned Resolution 05/02.
Arlington (County) 04/99 02/02 NCAS 07/12/01 04/08/02 Handset Ready to Test. Lucent Issues. Planned Resolution 05/02.
Charles City (County) 10/01 04/02 NCAS Handset New Request
Colonial Height 03/02 09/02 NCAS Handset New Request
Culpepper (County) 11/99 02/02 NCAS Handset Trunks on order. Lucent Issues. Planned Resolution 05/02.
Dinwiddie (County) 10/01 04/02 NCAS Handset New Request
Emporia (City) 09/01 03/02 NCAS Handset New Request
Farmville 02/02 08/02 NCAS Handset New Request
Fairfax (County) 04/99 02/02 NCAS 07/12/01 05/06/02 Handset Ready to Test. Lucent Issues. Planned Resolution 05/02.
Gloucester (County) 10/01 04/02 NCAS Handset Implemented
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Greenville 03/02 09/02 NCAS Handset New Request
Isle of Wright (County) 10/01 04/02 NCAS Handset Implemented
Loudon (County) 04/99 02/02 NCAS 07/12/01 05/13/02 Handset Trunks on order. Lucent Issues. Planned Resolution 05/02.
New Kent (County) 09/01 03/02 NCAS Handset Waiting on Trunks to be installed
Nottoway 02/02 08/02 NCAS Handset New Request
Petersburg (City) 10/01 04/02 NCAS Handset New Request
Prince William (County) 04/99 02/02 NCAS 07/12/01 05/20/02 Handset Trunks on order. Lucent Issues. Planned Resolution 05/02.
Prince George 01/02 Handset New Request
Southampton 10/01 04/02 NCAS Handset New Request
Spotsylvania (County) 11/99 NCAS Handset Wating for Call Routing / Net Recs to order trunks.
Surry 10/01 04/02 NCAS Handset New Request
Sussex County 01/02 Handset New Request
Vermont 09/01 NCAS Handset Waiting for Call Routing / Net Recs
Warren city 10/01 04/02 NCAS Handset New Request
Winchester (City) 10/01 04/02 NCAS 06/17/02 Handset New Request
Horizon (Sprint PCS Affiliate) (Update as of 09/28/01)
NCAS
Albernarle (County) / . Network
Charlottesv(ille (Ci:,)z) 02/00 08/01 CAS 04/01/01 Pending Assisted Implemented
GPS
NCAS
. . Network L
Bedford (City) 06/00 Pending NCAS None N/A Assisted PSAP is still not ready for Emhanced 911.
GPS
NCAS
Blacksburg (City) 09/01 Pending NCAS None N/A Netyvork Successfully tested b.ut they are requesting delaying deployment
Assisted until they are better prepared
GPS
NCAS
Christiansburg (City) 03/01 08/01 NCAS None N/A E:St\g?:; Implemented
GPS
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Danville (City)

02/01

03/01

CAS

None

N/A

NCAS
Network
Assisted

GPS

Implemented

Lexington/Rockbridge County

03/00

Complete

CAS

None

N/A

NCAS
Network
Assisted

GPS

Implemented

Louisa County Sheriff's
Department

02/01

Pending

NCAS

None

N/A

NCAS
Network
Assisted

GPS

PSAP is still not ready for Emhanced 911.

Lynchburg City

09/99

Complete

CAS

None

N/A

NCAS
Network
Assisted

GPS

Implemented

Martinsville/Henry County

10/99

Complete

CAS

None

N/A

NCAS
Network
Assisted

GPS

Sprint PCS Affiliate Horizon/nTelos Area. Phase | deployed.

Montgomery (County)

03/01

Pending

NCAS

None

N/A

NCAS
Network
Assisted

GPS

Successfully tested but they are requesting delaying deployment
until they are better prepared

Orange (County)

07/00

Complete

NCAS

None

N/A

NCAS
Network
Assisted

GPS

Implemented

Pittsylvania (County)

05/00

Complete

CAS

None

N/A

NCAS
Network
Assisted

GPS

Implemented
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NCAS
. Network o
Pulaski (County) 06/01 12/01 NCAS None N/A Assisted PSAP is still not ready for Emhanced 911.
GPS
NCAS
Roanoke (City) 01/01 08/01 NCAS None N/A Netyvork Implemented
Assisted
GPS
NCAS
Roanoke (County) 02/01 08/01 NCAS None N/A Network Implemented
Assisted
GPS
NCAS
chkbrldge (County) / Lexington 03/00 Complete CAS None N/A Netyvork Implemented
(City) Assisted
GPS
NCAS
. Network
Salem (City) 11/00 12/01 NCAS None N/A Assisted Implemented
GPS
Washington 01/02 NCAS No coverage
Shentel (Sprint PCS Affiliate)
Sprint PCS Affiliate Shentel Area. Placing trunk orders. Lucent
Clarke (County) 05/01 02/02 05/22/01 07/01/02 Issues. Planned Resolution 05/02.
Frederick (County) 07/01 02/02 07/15/02 Sprint PCS Affiliate Shentel Area. PIacmg trunk orders. Lucent
Issues. Planned Resolution 5/02.

. . Sprint PCS Affiliate Shentel Area. Wating for Net Recs to order
Harrisonburg (City) 06/99 02/02 trunks. Lucent Issues. Planned Resolution 5/02.
Hopewell (City) 07/01 01/02 Sprint PCS Affiliate Shentel Area. New Request.
Rockingham (County) / 11/99 02/02 Sprint PCS Affiliate Shentel Area. Wating for Net Recs to order
Harrisonburg (City) trunks. Lucent Issues. Planned Resolution 5/02.
Stafford (County) 07/01 02/02 Sprint PCS Affiliate Shentel Area. New Request.
Warrenton-Fauquier (County) 07/00 02/02 Trunks ordered. Lucent Issues. Planned Resolution 5/02.
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) . Sprint PCS Affiliate Shentel Area. Placing trunk orders. Lucent
Winchester (City) 11/99 02/02 06/17/02 Issues. Planned Resolution 5/02.
Currently On-hold Status
Caroline (County) 01/01 No request, yet.
Fredericksburg (City) 11/99 New Request
Goochland (County) No request, yet.

Louisa (County) 11/99 PSAP not ready.
Shenandoah (County) 06/99 PSAP not ready.
Westmoreland (County) 12/00 No Sprint PCS Cell Sites in this County.
Botetourt County 01/02 PSAP placed on hold until 2003
Mecklenburg 02/02 No Sprint PCS Cell Sites in this County.
County of Page 02/02 No Sprint PCS Cell Sites in this County.
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